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Kentucky American Water
Pool 3 Water Treatment Plant
Progress Report

Report Period: January 1 - January 31, 2011

Water Treatment Plant:

Final punchlist items ongoing.

Variance ($188,344) ($689,179) ($297,648)

Percent
Month (3) YTD Total Project Total Budget(2) Complete (Work Order 434232)
Actual $92,418 $21,304,211  $78,635,358 $77,416,006 101.58%
Pipeline:
Contract completed. Reseeding may be required in spring under warranty.
Percent
Month YTD Total Project  Total Budget(2) Complete (Work Order 434227)
Actual $103,921 $5,142,388  $63,699,888 $63,711,087 99.98%
Booster Station:
Final punchlist items ongoing.
Percent
Month YTD Total Project  Total Budget(2) Complete (Work Order 434231)
Actual $14,827 $1,141,931  $10,856,726 $10,131,679  107.16%
Total Project:
Overall the project is 99.5% complete and is on schedule and on budget.
Percent
Month YTD Total Project  Total Budget(2) Complete
Actual $217,340 $28,675,739 $163,388,189 $163,885,837 99.70%
Budget $405,684 $29,364,918 $163,685,837 $163,885,837 99.88%

1) Financial results are as of December 31, 2010

2) Financial information on individual portions of the project are revised beginning in January 2010 from previous progress
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. The
individual component financial information above does not include land, tax-exempt interest charges, and preliminary supply
development charges which were $6,175 for the month, $3,156,851 for the YTD, $12,265,861 for the total project and

$12,627,065 for the Total Budget.
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Kentucky American Water
Pool 3 Water Treatment Plant
Progress Report

Report Period: February 1 - February 28, 2011

Water Treatment Plant:

Final punchlist items ongoing.

Percent
Month (3) YTD Total Project  Total Budget(2) Complete (Work Order 434232)
Actual $283,102 $283,102  $78,918,460 $77,416,006  101.94%
Pipeline:
Contract completed. Reseeding may be required in spring under warranty.
Percent
Month YTD Total Project  Total Budget(2) Compiete (Work Order 434227)
Actual ($47,051) ($47,051) $63,652,837 $63,711,087 99.91%
Booster Station:
Final punchlist items ongoing.
Percent
Month YTD Total Project  Total Budget(2) Complete (Work Order 434231)
Actual {$11,151) ($11,151) $10,845,575 $10,131,679  107.05%
Total Project:
Overali the project is 99.75% complete and is on schedule and on budget.
Percent
Month YTD Total Project  Total Budget(2) Complete
Actual $223,900 $223,900 $163,612,090 $163,885,837 99.83%
Budget $24,101 $24,101 $163,709,938 $163,885,837 99.89%

Variance $199,799 $199,799 ($97,849)

1) Financial results are as of January 31, 2011.

2) Financial information on individual portions of the project are revised beginning in January 2010 from previous progress
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. The
individual component financial information above does not include land, tax-exempt interest charges, and preliminary supply
development charges which were ($1,000) for the month, ($1,000) for the YTD, $12,264,861 for the total project and
$12,627,065 for the Total Budget.

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous month.
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Kentucky American Water
Pool 3 Water Treatment Plant
Progress Report

Report Period: March 1 - March 31, 2011

Water Treatment Plant:

Final punchlist items ongoing.

Percent
Month (3) YTD Total Project  Total Budget(2) Complete (Work Order 434232)
Actual $49,756 $332,858 $78,968,216 $77,416,006  102.01%
Pipeline:
Contract completed. Reseeding may be required in spring under warranty.
Percent
Month YTD Total Project  Total Budget(2) Complete (Work Order 434227)
Actual $3,882 ($43,169) $63,656,719 $63,711,087 99.91%
Booster Station:
Final punchlist items ongoing.
Percent
Month YTD Total Project  Total Budget(2) Complete (Work Order 434231)
Actual ($22,250) ($33,401) $10,823,325 $10,131,679  106.83%
Total Project:
Overall the project is 99.8% complete and is on schedule and on budget.
Percent
Month YTD Total Project  Total Budget(2) Complete
Actual $30,494 $254,394 $163,642,584  $163,885,837 99.85%
Budget $24,101 $48,202 $163,734,039  $163,885,837 99.91%

Variance $6,393 $206,192 ($91,456)

1) Financial results are as of February 28, 2011.

2) Financial information on individual portions of the project are revised beginning in January 2010 from previous progress
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. The
individual component financial information above does not include land, tax-exempt interest charges, and preliminary supply
development charges which were ($894) for the month, ($1,894) for the YTD, $12,264,967 for the total project and
$12,627,065 for the Total Budget.

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous month.
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